


Team 801 Time Log

Tasks	Date	Joey	Oscar	Sachin	Rohan	Total
Deliverable 1						
Programming	Nov 10	2	1.5	0	1.5	5
Calculation	Nov 10	0	3	1	4	8
Report	Nov 11	0	1	0	0	1
Design						
Programming (Envelope etc.)	Nov 20-25	10	0	0	2	12
CAD	Nov 23-25	0	5	0	0	5
Design Report	Nov 24-25	2	1	5	1	9
Calculation						
Design 0 under Load Case 1	Nov 22	0	2	4	0	6
Final Design under Load Case 2	Nov 24	0	1	0	5	6
Evidence of Programming	Nov 11	1	0	0	0	1
Calculations Report		0	0	2	0	2
Construction						
Plan for cutting	Nov 25	0	1	0	0	1
Cutting	Nov 25	3	4	4	4	15
Gluing	Nov 25	3.5	3.5	3.5	3.5	14
Total (hrs)		21.5	23	19.5	21	85

Signature 1: Oscar Liang 

Signature 3: Rohan Singh

Signature 2: Sachin Rastogi 

Signature 4:  _____